
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
March 16,2005 

D&D -Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

FINAL SURVEY -Jay Britten 

SCHEDULE - Brian Larsen 

ACTION ITEMS - Characterization Plan (resolve comments) 
- Sub-basement DOP measurement data 
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SetfArea 
Area AA 
Area AC 
Area AD 

Area AE 

D&D Status Rick Vonfeldt 

Removing contaminated pass-throughs. 

Removing contaminated pass-throughs. 

Hot spot decontamination complete; DOP measurements complete; completing final survey/painting (<20 dpm removable). 
DOP measurements complete; wipedowns/painting continues in the CSV for <20 dpm. 
Removing/applying fixative on contaminated Zone II ducting. 

Removing/applying fixative on contaminated Zone II ducting. 

Area AH 

Sets 1 and 2: Completed chilled water draining. 
Set 3/46: No activity. 
Set 6: Continued dry decon (rooms 3555/3547). 
Set 12: Performed dry shaving decon in rooms 11 17/1125. 
Set 16/17: Completed bush-hammering decon of exterior walls and commenced 
dry shaving on2eiling.s. 
Set 38: Completed final clean-up and painting of zone In plenums and 
completed removing floor anchors from balance of plenums. Continued wipe 
downs for final survey. Continued interference removal for.access to backfill 
sub-basement. 

e Deconhhaving canyon areas. 
Removing exhaust funnels/pass-throughs. 

ctivities Dan Coyne 
e 
e 
e 
e 
e 
e 
e 
e 
e 
e 

Set 40: Completed FP-125A plenum removal. 
Set 41/46: Continued wipe downs for final survey. 
Set 50: Continued FP- 14 1 plenum removal. 
Set 52: Continued Fp-243 plenum removal. 
Phase 11: Continued demolition. 
Temporary electrical power maintenance and roll back. 
Continued set up of new step-off pad. 
Commenced demobilization of bldg. 376. 
Performed electrical removal at bldg. 373. 
Office trailer relocation continued. 
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Final Survi 
Phase 111 

B371 Total Scan m2 Required Scan m2 Completed 
TBD 
TBD 

Class I TBD 
Class 11 TBD 
Class 111 TBD . TBD 

Total m2 Complete: TBD ~ 

% Complete: 0% 
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-Jay Britten 
Phase I V N  

B371 Total Scan m2 Required Scan m2 Completed 

Class I TBD 0 
Class I1 TBD 0 
Class I11 TBD 0 

Total m2 Complete: 0 
% Complete: 0% 

2 


